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Overall Program Status 
The budget crisis in California has severely impacted tsunami program activities during 
the FFY 03 performance period.  James Godfrey, Lead Staff for the California Tsunami 
Mitigation Program was laid off in early 2003, in the first wave of budget reduction to 
impact OES.  Attempts to fill his position were put on hold as additional reductions in 
force were implemented.  We are currently in the process of identifying OES staff who 
will assume tsunami mitigation functions at the state and regional levels.   
 
Existing contracts between OES and USC will complete modeling of all coastal counties 
between the Mexican Border and San Francisco Bay.  Contracts have been extended and 
enhanced between OES and the University of Southern California to complete course 
grid modeling of northern California, from the San Francisco Bay Region and the Oregon 
border with NOAA core funding obligations.  USC is awaiting data from TIME. 
 
NOAA Notification of Solicitation/Modification of Contract of 9/17/03 has been received 
and has been processed by OES.  Staffing and budgeting are in process and it is planned 
to combine FFY 03 and FFY 04 funding to accelerate mapping and assistance to coastal 
counties in developing evacuation plans and public information materials. 
 
OES staff (emergency management, GIS, mitigation, management) are now being 
redirected to southern California to staff recovery operations for the fire siege.   


